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TO: Mayor and City Council, City of Taylor
FROM: Casey Sledge, P.E., AICP, CFM - Sledge Engineering, LLC

SUBJECT: July 2012 Monthly CIP Report—7/27/12

The following report is intended to give an update of ongoing CIP Projects. If more
information is needed, please contact me anytime.

2" Street Paving & Drainage
Designer: Halff Associates Contractor: FT Woods
Key Dates: Asphalt Start= Sept. 2012 Construction Estimate: $17,000,000

= Storm drain work on 2™ Street is almost complete

= Wastewater main installation is complete

= Concrete driveways, curb & gutter, and sidewalk continue east on the north
side of the project

= Light Pole bases will be installed starting in 2 weeks

= FT Woods is proposing an alternate Traffic phasing plan to decrease
construction time and minimize inconvenience to local traffic. The new plan
has asphalt installation beginning in early September but will install faster as
more lanes will be ready for asphalt.
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2" Street at Annie St.
looking east:

North lane ready for first
course of asphalt.
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Sloan Street
Designer: ATKINS Contractor: Patin Construction
Key Dates: September 2012 Completion | Construction: $1,687,733

= Stop Work order issued to Patin while elevations are investigated
= Patin has surveyor on site this week

Recreation Center
Designer: KAH Architects Contractor:
Key Dates: Design started Jan 2012 Construction Award:

» Survey, Programming, Schematic Design, and Design Development plans
complete

= Construction Documents underway

» We are evaluating alternative energy items for cost-effectiveness
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2011 CDBG Water Mains
Designer: Sledge Engineering Contractor:
Key Dates: Construction Award:

» Design plans complete
= Union Pacific and TxDOT permitting underway. After meeting with TxDOT,
we redesigned the water line location and resubmitted to them this week.
= TXDOT ensured an expedited review

Walnut St at WILCO Grain |
looking west: '
Location of bore under RR
tracks and TxDOT permit
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Holly Springs Drainage

Designer: Sledge Engineering

Contractor:

Key Dates:

Construction Award:

» Gas lines have been relocated at Holly Springs and Donna Drive.
= Phone lines will be relocated during our project in a coordinated effort

with AT&T

= Bidding will begin next week

MAYOR
DONALD R HILL

MAYOR PRO TEM
CHRISTOPHER GONZALES
CITY COUNCIL

JESSE ANCIRA, JR
JOHN McDONALD
CHRIS OSBORN

CITY MANAGER
JIM DUNAWAY

PUBLIC WORKS DIRECTOR
DANNY THOMAS

SURVEY BY:

BRYAN TECHNICAL SERVICES, INC
P.O. BOX 1371

TAYLOR, TEXAS 76574

(512) 352-9090

CITY OF TAYLOR, TEXAS

Williamson County, Texas

HOLLY SPRINGS DRAINAGE IMPROVEMENTS
CAPITAL IMPROVEMENTS PROJECT # 814

SHEET INDEX

e

.

. [ProsecT
2y SITE
R

1. COVERSHEET
2. GENERALNOTES
3. TRAFFIC CONTROL PLAN

9. HOLLY SPRINGS CULVERT LAYOUT
0. STORMSEWER PLAN AND PROFILE
1. MSCELLANEOUS DETAILS |
12, MSCELLANEOUS DETAILS I
13, MSCELLANEOUS DETAILS Il

17, T+DOT DETAILS CONCRETE WINGWALLS SW-0

19, TxDOT DETAILS COMBINATION RAIL - TYPE C203

2124, TxDOT DETAILS PED-05.
7. T«DOT DETAILS PED.08

.
g5 T
A=) s

30.32  CHANNEL CROSS-SECTION!

LOCATION MAP
- wmm

3. EXISTING UTILITY RELOCATION PROFILES

RECOMMENDED BY:
SLEDGE ENGINEERING, LLC

14-15.  TxDOT SINGLE BOX CULVERT PRECAST SCP-8& SCP8
16, T«DOT DETAILS SINGLE BOX CULVERT PRECAST MISC DETAILS SCP-MD

20, TADOT DETAILS EXTENDED CURB DETAILS - ECD

REVISIONS

HOLLY SPRINGS DRAINAGE
IMPROVEMENTS
COVER SHEET

SCALE

CASEY SLEDGE, PE

DATE %

CIP July 2012 Monthly Report - City of Taylor, TX

Page 5 of 8



481 Tucek ROAD TAYLOR, TX 76574 SIEdgE

PH512.365.1888 ENGINEERING = LLC
FAX 512.365.1962

www.sledge.biz

Murphy Park Tennis Center
Designer: Sledge Engineering Contractor: Various
Key Dates: July 4, 2012 TIF Tournament | Construction Award:

= All work is completed except practice walls that are underway by Taylor
ISD

= A few punchlist items remain regarding resurfacing and lighting

~controls

Murphy Tennis Courts:
Practice wall installation
underway on east courts
(Courts 9 & 10)

CIP July 2012 Monthly Report - City of Taylor, TX
Page 6 of 8



481 Tucek ROAD TAYLOR, TX 76574
PH512.365.1888 EgNGmEEER‘m,G‘ ?LELC

FAX 512.365.1962
www.sledge.biz

Murphy Tennis
Courts before
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Annexed Area Fire Hydrants
Designer: Sledge Engineering Contractor:

Key Dates: Bidding begins July 31, 2012 | Construction Award:

= Adding fire hydrants to recently annexed areas including water systems
owned by City of Taylor, Jonah SUD, and Manville WSC
= Bidding will begin next week
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